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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition
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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-010 OWNER: |Z|
885-Fairground Renovations INITIATION DATE: 5/24/2021 )
1406 Teal Rd. CONSTRUCTION MANAGER: [X]
Lafayette, IN 47905 ARCHITECT: []
CONTRACTOR: [X]
TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885 _
Brand Electric, Inc. CONTRACT DATE: August 22, 2019 FIELD: D
6274 East 375 South CONTRACT FOR: 40-Electrical OTHER: []

Lafayette, IN 47905

THE CONTRACT IS CHANGED AS FOLLOWS:
EWO 885-165
[1 Two 75kVA transformers (one on pan deck, one in Storage 122):
[T (1) 100A 480V circuit to 75kV A transformer on pan deck
[T (1) 100A disconnect on primary side of pan deck transformer

[T (1) 200A disconnect on secondary side of pan deck
transformer for future use

[T (1) 100A 480V 3-phase circuit from West Electrical Room 132
to Storage 122.

[1 (1) 200A 120/208V panel in Storage 122.
[T (1) 100A disconnect on east wall of storage room.

[T (1) 75kVA transformer on floor in Storage 122: 480V Primary
to 120/208 Secondary.

[T (1) 200A circuit from transformer to 200A main breaker panel
on East wall of Storage 122.

Total INCREASE for this Change Order: $20,500.00
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CHANGE ORDER BP4 885-010 (EWO 885-165)

The original Contract Sum was $ 1,745,000.00
Net change by previously authorized Change Orders $ 17,589.08
The Contract Sum prior to this Change Order was $ 1,762,589.08
The Contract Sum will be increased by this Change Order in the amount of $ 20,500.00
The new Contract Sum including this Change Order will be $ 1,783,089.08

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA

CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)

102 North 3rd Street NA

Suite 201 ﬁ

Lafayette, IN 4/901

BY (Signature) / —_— / / BY (Signature)

Mike Roberts £-/2.C Z NA

(Typed name) 2 / DATE! {Typed name) DATE: NA
Brand Electric, Inc. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)

6274 East 375 South 20 N.Third Street

Lafayette, IN 47905 Lafayette, IN 47901

ADDR i @ ADDRESS

BY (Signature) / / BY (Signature)

Kameron Brand /25121 David Byers

(Typed name) DATE: ’ (Typed name) DATE:
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